
State of California Department of Transportation Page 1
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-1-18.4/18.4

12-ORA-5-1.6/11.1

12-ORA-5-3.0/8.7

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-22.0/24.3

Fed Aid

HB5

HB1

Pgm Code

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

Description 

REBUILD FAILED SLOPE PAVING & BIKE

REMOVE AND REPLACE, OVERLAY RHMA

ESTABLISH EXISTING PLANTING FOR

ADD ONE HOV LANE

ADD ONE HOV LANE

RESURFACE AC SURFACE WITH OGAC,

Type Of Work

JOHN S. MEEK COMPANY, INC.

ALL AMERICAN ASPHALT

DIVERSIFIED LANDSCAPE CO.

FLATIRON WEST, INC.

SHIMMICK CONSTRUCTION COMPANY

INC

R.J. NOBLE COMPANY

Contractor

GARDENA  CA 90248

CORONA  CA 92878

WILDOMAR  CA 92595

SAN MARCOS  CA 92078

IRVINE CA 92618

ORANGE  CA 92865

(310)830-6323

(951)736-7600

(951)245-1686

(760)916-9100

(949)333-1500

(714)637-1550

JOUBEEN, JAY

BERRIOS, JOSE

FRANCIS, OSAMA

PIRZADEH, BEHROOZ

NGUYEN, IRVIN

YACOUB, MOHAMMAD

Resident
Engineer

(949)279-8638

(949)279-8502

(213)220-9669

(949)279-8595

(949)279-8590

(949)279-8433

 $758,559

 $8,405,362

 $654,004

 $52,649,426

 $46,965,322

 $2,032,919

Bid + CCOs

 $738,360

 $2,418,072

 $50,834

 $51,093,073

 $47,319,223

 $1,645,268

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/20/17

04/12/18

11/30/18

11/25/14

12/04/13

06/11/18

Awarded

08/15/17

04/27/18

12/21/18

12/22/14

12/20/13

06/28/18

Approved

05/06/19

03/26/19

01/11/21

05/13/19

07/08/19

05/31/19

Est Comp

 81%

 76%

 6%

 73%

 92%

 99%

%Time

 96%

 29%

 8%

 97%

 99%

 93%

% Work 

COMPLETED

 

 

 

 

 

Message

12-0N9104

12-0Q7604

12-0F96G4

12-0F96A4

12-0F96E4

12-0N6504

Contract 

ACNH-P001-(622)E

  

  

NHPI-005 -(972)7

CMLN-6212-(014)

HSIM- 005-(994)E

--()

  

  

PLN-6212-(016)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

14732 S. MAPLE AVE.

PO BOX 2229

21730 BUNDY CANYON ROAD

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

15505 EAST LINCOLN

3251-1/4 UNIVERSITY

DRIVE, #2

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

910 CALLE NEGOCIO

SUITE 205

27261 LAS RAMBLAS

SUITE 160

6521 MARINE WAY T#1

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

SAN CLEMENTE, CA 92673

MISSION VIEJO, CA 92691

IRVINE, CA 92618

Accepted

02/26/19

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

Fed Aid

HB4N

HB4N

HB5

HA22

HB4

Pgm Code

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN THE CITY OF TUSTIN AND SANTA ANA

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

Description 

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

ADD HOV LN, REMOVE CONCRETE BARRIER

PLANTING, IRRIGATION, ROCK BLANKET

MODIFY EXISTING SIGNALS, INSTALL

HIGHWAY REPLACEMENT PLANTING

Type Of Work

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

OHL USA

ACCU CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

COMPTON  CA 90221

LA MIRADA  CA 90638

IRVINE  CA 92614

SANTA ANA  CA 92705

IRVINE  CA 92606

BREA, CA 92821

(310)669-8949

(714)367-2975

(949)242-4432

(714)641-4730

(949)252-0441

(714)984-5500

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

NADERI, ARSALAN

NAJM, ELIE

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8816

(949)279-8816

 

(949)279-8447

(949)279-8826

(949)279-8438

 $965,131

 $2,460,340

 $23,964,701

 $3,996,179

 $396,392

 $3,260,000

Bid + CCOs

 $677,932

 $2,073,556

 $0

 $2,002,797

 $0

 $3,211,080

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/18

04/14/16

11/29/18

02/15/18

09/21/18

07/12/16

Awarded

10/08/18

05/06/16

12/27/18

03/05/18

10/09/18

07/29/16

Approved

06/10/19

11/15/21

09/23/20

07/02/19

12/22/20

Est Comp

 41%

 94%

 0%

 55%

 0%

 100%

%Time

 70%

 85%

 0%

 50%

 0%

 94%

% Work 

 

 

 

 

 

 

Message

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

Contract 

ACIM- 005-(996)E

NHP-X059-(068)E

CMLN-6212-(025)

ACNH-X059-(075)E

SIMG- 005-(997)

LM-6212-(019)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

1920 MAIN ST STE 310

2098 S. GRAND AVE. SUITE A

16351 CONSTRUCTION CIRCLE WES

3050 E BIRCH STREET

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

Fed Aid

SHOPP

HB1

HA42

HA22

Pgm Code

IN ORANGE COUNTRY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

BROOKHURST STREET UNDERCROSSING IN

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE, SANTA ANA, AND TUSTIN ON

ROUTE 55 FROM 0.3 MILE NORTH OF  17TH

STREET TO 0.06 MILE SOUTH OF SANTIAGO

CREEK AND ON ROUTE

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

Description 

IMPROVE/RECONFIGURE CHANNELIZATION,

RELOCATE FACILITIES AWAY FROM NONE

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

Type Of Work

POWELL CONSTRUCTORS INC

ACCU CONSTRUCTION, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA CA 92335

SANTA ANA  CA 92705

RIVERSIDE  CA 92504

COMPTON  CA 90221

IRVINE  CA 92618

CORONA  CA 92879

(909)356-8880

(714)641-4730

(951)710-1000

(310)669-8949

(949)299-1400

(951)736-7600

MAHDAVI, SAEED

ZWISSLER, MICHAEL

NAJM, ELIE

ESSAYLI, MOUSSA

MAHDAVI, SAEED

BERRIOS, JOSE

Resident
Engineer

(949)279-8575

(949)279-8804

(949)279-8826

(949)279-8826

(949)279-8575

(949)279-8502

 $11,260,463

 $1,342,320

 $1,666,661

 $412,245

 $1,913,056

 $5,961,030

Bid + CCOs

 $0

 $0

 $0

 $214,460

 $625,047

 $1,453,009

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/13/18

11/30/18

12/13/17

08/01/18

11/01/16

09/25/17

Awarded

01/09/19

01/02/19

01/18/18

08/20/18

11/28/16

10/27/17

Approved

03/16/21

11/12/19

08/15/19

05/07/19

06/26/19

07/24/19

Est Comp

 0%

 0%

 0%

 59%

 0%

 59%

%Time

 0%

 0%

 0%

 52%

 33%

 24%

% Work 

 

 

 

 

 

 

Message

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0H2704

12-0J4004

Contract 

HSNH-P022-(025)

ACNH-X059-(077)E

SNHG-P039-(035)E

SSTG-P039-(036)E

ACNH-P039-(31E)

ACNH-P039-(033)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

2098 S. GRAND AVE. SUITE A

5942 ACORN ST.

620 S.BRADFIELD AVENUE

32 EDELMAN

400 EAST 6TH STREET

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DR., #1

6533 MARINE WAY, #2

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

IRVINE, CA 92617

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-55-/0

Fed Aid

HB1

HA25

HM4

Pgm Code

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

PROPOSE PARK AND RIDE LOT FOR A

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

KANAAN CONSTRUCTION, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

AZUSA CA 91702

IRVINE  CA 92606

ANAHEIM  CA 92804

IRVINE  CA 92606

(626)960-9502

(818)206-9990

(626)334-5775

(949)252-0441

(714)520-4026

(949)252-0441

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

JOUBEEN, JAY

JOUBEEN, JAY

NAJM, ELIE

Resident
Engineer

(949)279-8638

(949)724-2814

(949)279-8638

(949)279-8638

(949)279-8826

 

 $12,248,499

 $3,536,910

 $1,136,602

 $886,214

 $509,373

 $699,302

Bid + CCOs

 $9,049,881

 $3,694,838

 $297,582

 $152,133

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/10/17

09/04/14

06/11/18

10/11/18

03/23/18

02/08/19

Awarded

01/30/17

09/30/14

07/13/18

11/08/18

05/16/18

03/13/19

Approved

08/02/19

03/29/19

04/10/20

07/15/20

05/24/19

Est Comp

 100%

 0%

 6%

 7%

 0%

 0%

%Time

 73%

 0%

 26%

 17%

 0%

 0%

% Work 

OVER RUN

PLANT EST

SATIS

 

 

 

 

Message

12-0M5004

12-0H20U4

12-0Q4604

12-0P7204

12-0Q0904

12-0Q9104

Contract 

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

HSNH-X059-(078)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

230 SOUTH IRWINDALE AVENUE

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

16351 CONSTRUCTION CIRCLE WES

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

3251 1/4 UNIVERSITY

DRIVE T#2

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY, #2

IRVINE, CA 92612

SANTA ANA, CA 92705

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

02/27/19

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

Fed Aid

HB4N

HB71

HB4N

HA22

HB1

HE12

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

Description 

HIGHWAY REPLACEMMENT PLANTING

UPGRADE PEDESTRIAN FACILITIES TO

HIGHWAY REPLACEMENT PLANTING

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

Type Of Work

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

ACCU CONSTRUCTION, INC.

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

Contractor

SANTA ANA  CA 92705

COMPTON  CA 90221

SANTA ANA  CA 92705

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

(714)641-4700

(310)669-8949

(714)641-4730

(714)637-1550

(626)960-9502

(323)581-8200

GILCHRIST, WILLIAM

ESSAYLI, MOUSSA

NOWAK, JOHN

MUJTABA, ADIL

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

Resident
Engineer

(949)279-8438

(949)279-8826

(949)279-8511

(949)279-8397

(949)279-8840

(949)279-8447

 $1,652,778

 $1,154,105

 $1,505,443

 $6,376,408

 $5,104,309

 $818,022

Bid + CCOs

 $1,500,267

 $0

 $1,062,496

 $1,061,778

 $4,796,911

 $776,229

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/17

11/09/18

02/15/18

12/01/17

09/06/16

09/22/15

Awarded

10/13/17

12/17/18

03/09/18

12/18/17

09/28/16

10/14/15

Approved

06/17/21

12/11/19

05/10/22

09/23/19

03/31/19

07/23/19

Est Comp

 0%

 0%

 80%

 58%

 48%

 85%

%Time

 0%

 0%

 68%

 16%

 93%

 93%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

12-0F04A4

12-0M4804

12-0F03U4

12-0M9604

12-0L7204

12-0E31A4

Contract 

  

ACNH-P057-(066)E

  

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

  

--()

  

--()

4 06-2 E -()

9062- E  -()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

15614 S ATLANTIC AVENUE

2098 S. GRAND AVE. SUITE A

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

15700 TUSTIN VILLAGE

WAY, #4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY, T4

15700 TUSTIN VILLAGE

WAY, #3

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
03/20/19 Statement of Ongoing Contracts as of 03/25/19

12District

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/0

12-ORA-133-7.8/13.7

Fed Aid

HB71

HE13

HA22

HB4N

HA22

Pgm Code

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 PERALTA WB WEIGH STATION.

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

Description 

REPLACE CURB RAMPS & SIDEWALKS

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

RENEW AND UPGRADE PERALTA WB WEIGH

METHACRYLATE DECK SEAL TREATMENT,

RELOCATE FACILITIES, CONSTRUCT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

MYERS & SONS CONSTRUCTION, LLC

ORTIZ ENTERPRISES, INC.

Contractor

IRVINE  CA 92606

SANTA ANA  CA 92705

IRVINE  CA 92618

IRVINE  CA 92618

SACRAMENTO  CA 95834

IRVINE  CA 92618

(949)252-0441

(714)641-4730

(949)470-0500

(949)299-1400

(916)283-9950

(949)753-1414

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

GILCHRIST, BILL

GILCHRIST, BILL

Resident
Engineer

(949)279-8595

(949)279-8438

(949)279-8438

(949)279-8434

 

(949)279-8438

 $4,466,417

 $1,421,370

 $2,878,895

 $5,913,995

 $2,446,191

 $1,891,970

Bid + CCOs

 $538,987

 $1,306,195

 $2,210,666

 $1,537,090

 $0

 $1,031,208

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/29/17

03/20/17

02/21/18

10/18/18

02/20/19

06/28/18

Awarded

02/09/18

04/06/17

03/20/18

11/08/18

03/21/19

07/25/18

Approved

08/16/19

11/09/20

07/08/19

10/25/19

04/15/20

Est Comp

 63%

 100%

 62%

 15%

 0%

 24%

%Time

 12%

 92%

 78%

 26%

 0%

 54%

% Work 

 

 

 

 

 

 

Message

12-0M9104

12-0C5714

12-0N0904

12-0N2704

12-0Q9204

12-0N1004

Contract 

ACST-P090-(015)E

  

ACNH-X059-(076)

  

  

ACNH-P133-(015)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

32 EDELMAN

4600 NORTHGATE BLVD

6 CUSHING SUITE 200

3251 1/4 UNIVERSITY

DRIVE #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

3251 1/4 UNIVERSITY

DRIVE T#2

15700 TUSTIN VILLAGE

WAY T4

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

 $0 $175,050,871 $263,649,547

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Fed Aid

HA23

HB1

HB4

HB1

Pgm Code

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN IRVINE AND COSTA MESA FROM

JAMBOREE ROAD OVERCROSSING TO ROUTE

73/405 SEPERATION

Description 

DEEP INJECTION GROUTING.

IMPROVE OFF RAMP CORNER SIGHT

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

GAP CLOSURE, REPLACE TEMPORARY

Type Of Work

USS CAL BUILDERS INC

BEADOR CONSTRUCTION COMPANY,

INC.

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

STANTON  CA 90680

CORONA  CA 92883

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(714)828-4882

(951)674-7352

(626)960-9502

(626)960-9502

(626)960-9502

RAVANIPOUR, MOHAMMAD

RUDA, NABIL

ZOKAI, FARID

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8601

(949)279-8491

 

(949)279-8435

(949)279-8595

 $14,282,777

 $937,300

 $3,977,383

 $18,133,289

 $2,607,886

Bid + CCOs

 $14,830,610

 $0

 $0

 $17,673,018

 $8,275

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

01/05/16

09/26/18

09/19/18

11/29/16

12/19/18

Awarded

02/03/16

10/22/18

10/09/18

12/21/16

01/18/19

Approved

05/31/19

08/27/19

12/28/19

10/24/19

Est Comp

 65%

 0%

 0%

 67%

 3%

%Time

 96%

 0%

 0%

 95%

 0%

% Work 

 

 

 

 

 

Message

12-0N1104

12-0N3004

12-0H0454

12-0M3504

12-0P2204

Contract 

NHP-X059-(064)E

HSST-P241-(006)E

  

ACHS-IM40-(298)2

SIMG-405 -(001) 

--()

--()

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

8051 MAIN STREET

26320 LESTER CIRCLE

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

6521 MARINE WAY #1

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTINE VILLAGE

WAY, #2

3251 1/4 UNIVERSITY

DR.

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92617

Accepted

Location
Storm Water
Plan



12-0N9104

12-0Q7604

12-0F96G4

12-0F96A4

12-0F96E4

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

12-0P7204

Contract

12-ORA-1-18.4/18.4

12-ORA-5-1.6/11.1

12-ORA-5-3.0/8.7

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0Q0904

12-0Q9104

12-0F04A4

12-0M4804

12-0F03U4

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0C5714

12-0N0904

12-0N2704

12-0Q9204

12-0N1004

12-0N1104

12-0N3004

12-0H0454

12-0M3504

12-0P2204

Contract

12-ORA-55-/0

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-91-/0

12-ORA-133-7.8/13.7

12-ORA-133-9.5/9.5

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



12

District

 $4,295,469

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $263,649,547  $175,050,871

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $965,131

 $26,272,522

 $4,466,417

 $28,321,802

 $203,623,675

 Bid + CCO

 $677,932

 $9,122,864

 $538,987

 $8,172,535

 $156,538,553

 Work Comp

District Total:

Work completed this Period:  $4,295,469

-I-

-F-

-S-

-SH-
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